

Planner 2019

Designed by Anny, annystudio.com

Mon	Tue	Wed	Thu	Fri	Sat	Sun	Wk		
24	25	26	27	28	29	30	52		
31	1	2	3	4	5	6	1		
7	8	9	10	11	12	13	2		
14	15	16	17	18	19	20	3		
21	22	23	24	25	26	27	4		
28	29	30	31	1	2	3	5		
4	5	6	7	8	9	10	6		
11	12	13	14	15	16	17	7		
18	19	20	21	22	23	24	8		
25	26	27	28	1	2	3	9		
4	5	6	7	8	9	10	10		
11	12	13	14	15	16	17	11		
18	19	20	21	22	23	24	12		
25	26	27	28	29	30	31	13		
1	2	Start & Setup			5	6	7	14	
8							Milestone 0	15	
15								16	
22							Milestone 1	17	
29								18	
6								Milestone 2	19
13									20
20									21
27									22
3								Milestone 3	23
10									24
17									25
24									26

Mon	Tue	Wed	Thu	Fri	Sat	Sun	Wk
1							27
8							28
15							29
22							30
29							Marktoberdorf
5							31
12							32
19	20	21	22	Officially register thesis			33
26	27	28	29	30	31	1	34
2	3	4	5	6	7	8	35
9	10	11	12	13	14	15	36
16	17	18	19	20	21	22	37
23	24	25	26	27	28	29	38
30	1	2	3	4	5	6	39
7	8	9	10	11	12	13	40
14	15	16	17	18	19	20	41
21	22	23	24	25	26	27	42
28	29	30	31	1	2	3	43
4	5	6	7	8	9	10	44
11	12	13	14	15	16	17	45
18	19	20	21	22	23	24	46
25	26	27	28	29	30	Master Thesis Deadline	47
2	3	4	5	6	7	8	48
9	10	11	12	13	14	15	49
16	17	18	19	20	21	22	50
23							Christmas Holidays
30							51