

Planner 2019

Designed by Anny, annystudio.com

Mon	Tue	Wed	Thu	Fri	Sat	Sun	Wk
24							52
31							1
7							2
14							3
21							4
28							5
4							6
11							7
18							8
25							9
4							10
11							11
18							12
25							13
1	2						14
8							15
15							16
22							17
29							18
6							19
13							20
20							21
27							22
3							23
10							24
17							25
24							26

January

Tasks in General:

- Research existing Approaches
- First Study: Talk to Devs on what they need
- Implement an improvement
- Second Study: Evaluate improvement
- Write thesis

February

March

April

May

June

Start & Setup

Literature & Implementation Research:
Debugging, Java Streams, Java Community Requests

Setup Thesis Outline

Implement super small working Extension

First Study Design

Write: Introduction

Design Extension to implement

First Study Execution

Write: Related Work

First Study Evaluation

Officially register thesis

Write: Background

Implement Extension ↓

Second Study Design

Mon	Tue	Wed	Thu	Fri	Sat	Sun	Wk
1							27
8							28
15							29
22							30
29							31
5							32
12							33
19							34
26							35
2							36
9							37
16							38
23							39
30							40
7							41
14							42
21							43
28							44
4							45
11							46
18							47
25							48
2							49
9							50
16							51
17							52
23							1
30							

July

August

September

October

November

Optional:
If I like it here
& results are good for a paper:
Write a paper for ESEC/FSE out of my thesis

December

Paper Deadline

Christmas Holidays

Conference Deadline for Paper: probably Feb 2019